SAS Superstructure Run date 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:54PM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 306 Const Calendar Day: 573 Date: 04-Apr-2011  Monday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 05-Apr-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rain

Working Day [ ] If no, explain:

Diary:
Tower Activities

ABF crews came to the site after the safety meeting at 7:20 AM. Crews had to work on the facade &
struts at 143 meters . They started at 7:25 AM.

Edward & Jeffery had to work on the barge rigging materials to the site & they had to to work with the
other crews on the facade & working platform at 145 meters erection . Crews started on the barge at 10:30
AM.

Obra , Dustin & Pablo had to work on the North facade . Crews had to erect the side panel & install
the bolts. The West side panel did not fit properly & the drilled holes & welded nuts on the panel do not
align . Crews had to grind the holes on the side plate in order for the bolts to go through the holes & they
had hard time to fit the side panel in place because of the tight space . Crews started at 7:00 AM. They
were done at 5:10 PM.

Barry , Carlos, Guo , Ryan, Kevin , & Richard work on the fagade on all four sides . Crews had to
work on the remaining bolts .on the top , bottom , & side plates . They had to install , snug , mark for 1/2
turn & pretension the bolts inside the tower shafts & inside the facade , & only snug the lock nuts bolts in
the slotted holes . They started at 7:30 AM. Crews were done at 9:30 AM.

After that , Guo , Ryan , Salvador , & | had to test 10% of the bolts inside the facade at 143 meters .
Crews started inside the West at 9:30 AM. Then , on the East , South , & North facade . Guo was done at
11:45 AM. 8 bolts failed . Crews had to touch them up .

In the afternoon , Ryan & Carlos had to test 10% of the bolts for the fagade inside the tower shafts
Crews started at 12:45 PM. They were done at 3:50 PM. One side on the East facade was not completed
Michael & Barry had to pretension the bolts . Crews were done at 2:30 PM.

Then , all crews joined Anthony , Jacob , Kevin & Richard on the work ing platform at 145 meters
erection .

Erection tower crews had to work on the working platform at 145 meters . Crews had to erect the
center section . Nicolaus flew the center piece to the site at 2:10 PM. Crews had to set it in place , drive
drift pins & install the bolts.

Then , crews had to erect the East piece to close the erection tower at 145 meters , erect the South
side piece , & erect the cross beams between the sides . They started at 3:00 PM. All tower crews were
done at 5:10 PM. They left at 5:20 PM.

Dispute

[]

AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 053 T-L04-ASW.053 Tower Lift 04 Walkway Grating and Access Tower SW Erect structural steel (b

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks
Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4  |nspector Name: Daouk, Sami Diary #: 306  Date: 04-Apr-2011  Monday
Ironworker APP RYAN NASH 8.00 2.00 0.00 10.00 D
Ironworker APP PABLO RAMIREZ 8.00 2.00 0.00 10.00 |:|
Ironworker FOR OBRA PAULK 8.00 2.00 0.00 10.00 D
Ironworker JNM MICHAEL BALWINSKI 8.00 2.00 0.00 10.00 D
Ironworker JNM Guo Chen 8.00 2.00 0.00 10.00 D
Ironworker JNM DUSTIN CLAYBORN 8.00 2.00 0.00 10.00 D
Ironworker JNM CARLOS BUSTAMANTE 8.00 2.00 0.00 10.00 D
Ironworker JNM BARRY ROTHMAN 8.00 2.00 0.00 10.00 D
Ironworker JNM RICHARD CHOUINARD 8.00 2.00 0.00 10.00 D
Ironworker JNM EDWARD MEYER 8.00 2.00 0.00 10.00 D
Operator OTH NICOLAUS SHAFER 8.00 2.00 0.00 10.00 D
Ironworker JNM KEVIN RATCLIFF 8.00 2.00 0.00 10.00 |:|
Ironworker APP JEFFERY STEWART 8.00 2.00 0.00 10.00 D
Ironworker APP JACOB MECHE 8.00 2.00 0.00 10.00 D
Ironworker JNM ANTHONY COSTA 8.00 2.00 0.00 10.00 |:|
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

743 Marine, Barge, Flexifloat 1 EM1010 No

800 0.00 000 0.0 []
*E0090562 TOWER CRANE No

800 200 000 0.0 []
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